
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 02-093-254

ContractorType:

Contractor Name: San Gabriel Valley Council of Gov'ts

Contractor Department:

Street Address: 3452 E. Foothill Blvd.

Suite: 810

City: Pasadena

State: CA Zip: 91107-    

Project Number: 02-093-254

Project Name: Watershed Management Plan 
Development for Rio Hondo River

Project 
Description:

Develop a watershed plan through a stakeholder process to 
address beneficial uses of the Rio Hondo, degradation and 
needed water quality improvements, habitat restoration, 
recreational land management and groundwater recharge. The 
plan will includes recommendations for water quality 
monitoring and data collection.

Problem 
Statement:

The Rio Hondo River has been largely ignored regardless 
of the fact that it links the double watershed and provides 
drinking water to thousands of Angelinos.  The beneficial 
uses on the Rio Hondo are degraded; the watershed is 
impaired for the following constituents: trash, copper, 
lead, zinc, ammonia, pH and coliform bacteria.  Several 
dams in its forest canyons and the Whittier Narrows Dam 
have unnaturally divided the Rio Hondo.  The recharge 
basins and multiple habitats within the watershed provide 
resources for water quality improvements, parks, wildlife, 
habitat, and multiple-use projects.

Watershed: Los Angeles River

Outcomes: Stormwater-BMP Implementation

Project Status: Completed

Funding Source: Prop 13

Project Amount: $200,000

Grant Manager: D Koo

Nick Conway

(626) 564-9702

sgv@sgvcog.org

6265641116

Execution Date: 11/27/02 End Date:  7/31/04

Project on Schedule: No

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount:

Fund Summary

$200,000.00

$200,000.00 $0.00

Allocation

Used

Balance

Award Match

$0.00
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 02-093-254

Events

Line Item Description

Due Receive

Task 
Completed

 Date

1 Water Quality Subcommittee Meeting 6/16/03

2 Project Advisory Committee #4 Meeting Summary 10/22/03

1.2 Quarterly Progress Reports 1/10/03

1.5 Contract Summary Form 2/15/03 Yes

1.6 Subcontractor Documentation 1/10/03

1.7 Expenditure/Invoice projections 5/15/03

1.8 Project Survey Form 6/30/04

2.1 Copies of Letters and Newspaper articles 11/30/02

2.2 Notification to SWRCB Project Representative 12/30/02

3.1 QAPP 11/30/02

3.2 Monitoring Plan 12/30/02

4.1 List of Stakeholders 11/30/02

4.2 PSC Members 12/30/02

4.3 Signed stakeholder Agreements 1/30/03

5.12 Task Summary Report 6/30/03

6.1 List of Volunteers 2/28/03

6.2 Training schedule and materials; attendance sheets 3/31/03

6.3 Assessment Form 4/30/03

6.5 Summary of Volunteers' surveys 6/30/03

7.1 Management Options 1/31/04

7.2 Schedule of forums, copy of public notice 2/27/04

7.3 Draft Implementation plan and schedule 3/31/04

7.4 Draft Watershed Management Plan 4/30/04

7.7 Final Watershed Management Plan, Executive Summary, and Implementation Plan 5/31/04

7.9 Signature page of approval document 6/30/04

8.1 Draft Report 5/31/04

8.3 Final Report 6/30/04
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